

# 京阪本線(寝屋川市・枚方市)連続立体交差事業 鉄道工事 月間工程表

連絡先

大林・森本・前田JV 現場事務所  
 昼間(平日)072-802-3167  
 夜間・休日072-802-3167

京阪電気鉄道工務部  
 昼間(平日)072-845-5801

第2工区			2024年11月分			2024年10月														2024年11月														2024年12月																			
			25	26	27	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	1	2	3	4	5	6	7	8						
			金	土	日	月	火	水	木	金	土	日	月	火	水	木	金	土	日	月	火	水	木	金	土	日	月	火	水	木	金	土	日	月	火	水	木	金	土	日	月	火	水	木	金	土	日						
連立工事	全ブロック	夜間	電気ケーブル改修	●			●	●	●	●				●	●				●							●	●			●	●	●																					
		[使用する進入路]	cd			cd	cd	cd	cd	cd				cd	cd				cd				cd	cd				cd	cd			cd	cd	cd																			
	Aブロック	昼間	地中障害物撤去	●		●	●	●	●	●				●	●	●	●			●	●	●	●	●			●	●	●	●	●																						
		[使用する進入路]				a,b,e								a,b,e						a,b,e								a,b,e																									
	Aブロック	夜間	通信工事											●	●	●				●	●							●	●	●	●																						
		[使用する進入路]												a	a	a				a	a								a	a	a																						
	Bブロック	昼間	鋼矢板圧入工事, 土工事	●		●	●	●	●	●	●			●	●	●	●	●			●	●	●	●	●			●	●	●	●	●																					
		[使用する進入路]	bc		bc	bc	bc	bc	bc	bc	bc			bc	bc	bc	bc	bc			bc	bc	bc	bc	bc			bc	bc	bc	bc	bc																					
		夜間	鋼矢板圧入工事, 資機材搬出入	●		●	●	●	●	●	●			●	●	●	●	●			●	●	●	●	●			●	●	●	●	●																					
		[使用する進入路]	bc		bc	bc	bc	bc	bc	bc	bc			bc	bc	bc	bc	bc			bc	bc	bc	bc	bc			bc	bc	bc	bc	bc																					
		昼間	駅舎東側先行解体	●		●	●	●	●	●	●			●	●	●	●	●			●	●	●	●	●			●	●	●	●	●																					
		[使用する進入路]	b		b	b	b	b	b	b	b			b	b	b	b	b			b	b	b	b	b			b	b	b	b	b																					
夜間	仮囲い・足場解体	●																	●	●	●	●	●			●	●	●	●	●																							
[使用する進入路]	b																		b	b	b	b	b			b	b	b	b	b																							
Bブロック	昼間	既存駅舎電気設備支障移転工事	●		●	●	●	●	●	●			●	●	●	●	●			●	●	●	●	●			●	●	●	●	●																						
	[使用する進入路]	a,b,c		a,b,c	a,b,c	a,b,c	a,b,c	a,b,c	a,b,c			b	b	b	b	b			b	b	b	b	b			b	b	b	b	b																							
夜間	既存駅舎電気設備支障移転工事	●		●	●	●	●	●	●	●			●	●	●	●	●			●	●	●	●	●			●	●	●	●	●																						
[使用する進入路]	a,b,c		a,b,c	a,b,c	a,b,c	a,b,c	a,b,c	a,b,c	a,b,c			b	b	b	b	b			b	b	b	b	b			b	b	b	b	b																							
Cブロック	昼間	[使用する進入路]																																																			
	夜間	通信工事												●	●	●				●	●							●	●	●	●																						
[使用する進入路]													c	c	c				c	c							c	c	c	c																							
その他工事 (一般保守作業)	全ブロック	夜間	通信ケーブル改修工事																	●	●	●	●	●			●	●																									
	全ブロック	夜間	電気設備工事																		●							●	●	●	●																						
	全ブロック	夜間	線路設備保守工事																			●						●	●	●	●																						

