

第4工区 2026年9月分				2026年8月							2026年9月																												2026年10月														
				25 火	26 水	27 木	28 金	29 土	30 日	31 月	1 火	2 水	3 木	4 金	5 土	6 日	7 月	8 火	9 水	10 木	11 金	12 土	13 日	14 月	15 火	16 水	17 木	18 金	19 土	20 日	21 月	22 火	23 水	24 木	25 金	26 土	27 日	28 月	29 火	30 水	1 木	2 金	3 土	4 日	5 月	6 火	7 水	8 木					
連立事業	B ブロック	昼間	場内整備・土砂運搬工[昼間]	●	●	●	●			●	●	●	●			●	●	●	●	●			●	●	●	●	●					●	●			●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●		
			[使用する進入路]	B	B	B	B			B	B	B	B			B	B	B	B	B			B	B	B	B	B					B	B			B	B	B	B	B	B	B	B	B	B	B	B	B	B				
		昼間	鋼矢板打設工[昼間]	●	●	●	●			●						●	●	●	●	●			●	●	●	●	●					●	●			●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	
			[使用する進入路]	B	B	B	B			B						B	B	B	B	B			B	B	B	B	B					B	B			B	B	B	B	B	B	B	B	B	B	B	B	B	B	B			
		夜間	鋼矢板打設工 [夜間]								●	●	●	●			●	●																																			
			[使用する進入路]								B	B	B	B			B	B																																			
		夜間	軌道警戒工 [夜間]								●	●	●	●			●	●																																			
			[使用する進入路]								B	B	B	B			B	B																																			
昼間	埋蔵文化財調査工[昼間]														●	●	●	●	●			●	●	●	●	●					●	●			●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●			
	[使用する進入路]														B	B	B	B	B			B	B	B	B	B					B	B			B	B	B	B	B	B	B	B	B	B	B	B	B	B	B				
その他工事 (一般保守作業)	Aブロック	夜間	橋梁保守点検作業																																																		
	Bブロック	夜間	レール運搬取卸作業																																																		
			鉄道施設計測作業																																																		
	全ブロック	夜間	線路保守作業																																																		
			電気設備点検作業(信号・電路)																																																		

